EXHIBIT 300 Ull 007-000001208

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2010-09-20

Date of Last Change to Activities: 2012-03-07
Investment Auto Submission Date: 2012-02-23
Date of Last Investment Detail Update: 2012-02-23
Date of Last Exhibit 300A Update: 2012-03-13
Date of Last Revision: 2012-03-13

Agency: 007 - Department of Defense Bureau: 21 - Department of the Army
Investment Part Code: 02

Investment Category: 00 - Agency Investments

1. Name of this Investment: Warfighter Information Network - Tactical Increment 2

2. Unique Investment Identifier (Ull): 007-000001208

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

Warfighter Information Network - Tactical (WIN-T) is an incremental acquisition program that
was re-structured by a Defense Acquisition Executive (DAE) Acquisition Decision
Memorandum (ADM) in June 2007. The restructured WIN-T program will consist of four (4)
Increments: Inc 1: Networking at the Halt, Inc 2: Initial Networking on the Move Inc 3: Full
Networking on the Move Inc 4: Protected Satellite Communications (SATCOM) on the Move
Warfighter Information Network - Tactical (WIN-T) Increment 2 (Inc 2) provides commercial
and military band satellite communications to Division, Brigade, Battalion and Company, while
also providing On-The-Move (OTM) capability and a mobile infrastructure; it also provides
SATCOM OTM extended to Company level. It supports limited collaboration and mission
planning. It enables distribution of information via voice, data and real-time video from
ground-to-ground and ground-to-satellite communications. Inc 2 extends wide area/Global
Information Grid network connectivity to the lower tactical subnets at the Company level. It
capitalizes on COTS/GOTS mature technologies and adds mobility to BCTs, Battalions and
Companies while enabling planning, monitoring, controlling and prioritizing (PMCP) to DIV
HQs and/or the Brigade network. Inc 2 is key to the Army"s Network Modernization Program.
Inc 3 mature technologies will continue to be provided to Inc 2. The primary beneficiaries are
the Soldiers.
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2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

WIN-T Inc 2 adds warfighter mobility and provides a communication network down to
company level. Tactical Communication Nodes in Inc 2 is the first step in providing a mobile
infrastructure on the battlefield. Combined with mobile Points of Presence, Vehicle Wireless
Packages, and Soldier Network Extensions, Inc 2 enables mobile battle command from
Division to Company in completely ad-hoc, self forming network. The WIN-T Inc 2 addition of
embedding communications gear in the Commander’s vehicles enables Secure Internet
Protocol Router (SIPR) into the Warfighter platform. Commanders and select staff have the
ability to maneuver anywhere on the battlefield and maintain connectivity to the network.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

- Awarded Low Rate Initial Production (LRIP) delivery order for lots 1b/2 (15 January 2011) -
Completed Production Qualification Test - Contractor (PQT-C) (28 February 2011 - 1 May
2011) - Completed Logistics Demonstration (19 July 2011) - Completed Production
Qualification Test - Government (PQT-G) (15 May 2011 - 14 August 2011) - Completed
Logistics Demonstration (01 July 2011 - 28 July 2011).

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

- Cold Region Test - Alaska (04 -18 January 2012) - Completed - New Equipment Training
(NET) to include Crew Drills (4 January 2012 - 22 March 2012) - Force Development Test and
Experimentation (FDT&E) (26 March 2012 - 13 April 2012) - Initial Operational Test and
Evaluation (IOTE) (25 April 2012 - 16 May 2012) - First Unit Equipped (FUE) (30 August
2012) - Full Rate Production Decision Review (FRP DR) (17 September 2012) - Start of Full
Rate Production upon successful FRP DR - Contract Option Award - 1st year of FRP (20
September 2012). - Follow-on Production Contract Award (30 March 2013) - Initial
Operational Capability (I0C) (10 May 2013).

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2007-06-05
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

1.

PY

2011
Sub-Total DME (Including Govt. FTE): $779.3 $355.2 $837.3 $788.7
Sub-Total O & M Costs (Including Govt. 0 0 0 0
FTE):
Total Cost (Including Govt. FTE): $779.3 $355.2 $837.3 $788.7
Total Govt. FTE costs: 0 0 0 0
_ $-24.4 $-109.6
_ -6-00% -12.00%

Page 3/8 of Section300 Date of Last Revision: 2012-03-13 Exhibit 300 (2011)



EXHIBIT 300 Ull 007-000001208

2. If the funding levels have changed from the FY 2012 President's Budget request for

PY or CY, briefly explain those changes:
The PY funds have been reduced due to a delay in Low Rate Initial Production (LRIP). The CY

funds have been reduced due to Inc 2 contract award delay.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded W15P7T10DC
007
Awarded DAABO702CF
404

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
DOD policy (DoDI 5000.2, Operations of the Defense Acquisition System, 8 December 2008, Enclosure 4, Table 5 and (IAW) Department of
Defense (DOD) policy dated 7 Mar 2005, Revision to DOD Earned Value Management Policy) does not require the use of Earned Value
Management (EVM) on Firm Fixed Price (FFP) including contracts, intra-government work agreements, and other agreements regardless of
dollar value, and EVM is not required for cost or incentive contracts less than $20M in then-year dollars. Although no formulized EVM is used
the program manager will review cost, schedule and the overall investment performance information on a regular basis.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-03-07

Section B: Project Execution Data

Table 11.B.1 Projects

P1208-101 Full Rate Production Decision A review conducted at the
Review conclusion of Low Rate Initial
Production (LRIP) effort that
authorizes entry into the Full Rate
Production (FRP) and
Deployment effort of the
Production and Deployment
phase of the Defense Acquisition
Management Framework. Full
Rate Production (FRP) is the
highest level of production
readiness. Engineering/design
changes are few and generally
limited to quality and cost
improvements. System,
components or items are in rate
production and meet all
engineering, performance, quality
and reliability requirements. All
materials, manufacturing
processes and procedures,
inspection and test equipment are
in production and controlled to
six-sigma or some other
appropriate quality level. FRP unit
cost meets goal, funding
sufficient for production at
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Table I.B.1 Projects

Project ID Project Project Project Project
Name Description Start Date Completion
Date

required rates. Lean practices
well established and continuous
process improvements ongoing.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Cost Variance Cost Variance

Total Cost of Project] End Point Schedule | End Point Schedule

Project ID Name
Activities Variance Variance (%)
($M)

P1208-101 Full Rate Production
Decision Review

($M) (%)
(IEVS))

Key Deliverables

Project

Lifecycle
Cost ($M)

Total Planned Cost Count of
($M) Activities

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (WCEVED) (%)

NONE
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Section C: Operational Data

Table 1.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting

Measurement Condition Frequency
Category Mapping

NONE
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